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Project Review Committee-Meeting Minutes 
South Lake Union Park Development  
Meeting #14 AGENDA 
February 8, 2007, 3:30pm – 5:00pm. 
SLU Armory North Conference Room 
 
 

Committee Members:    Absent 
Ken Bounds  Parks, Superintendent ken.bounds@seattle.gov 684-8022  
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937  
Tim Durkan Mayor’s Office tim.durkan@seattle.gov 684-8384  
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460  
Lyn Tangen Vulcan lynt@vulcan.com 342-2447  
Alex Bennett CWB, President alex@urbanvisions.com 621-2601  
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900  
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031  
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161  
Betsy Davis CWB betsy@cwb.org 382-2628  
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831  
Guests:      
Ann Farrington MOHAI ann.farrington@seattlehistory.org 324-1126  
Andrew Whiteman Burke andrewt@u.washington.edu 685-3039  
Sharon Coleman Vulcan sharonc@vulcan.com   
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA  98368.   

 
 
1. Introductions 
 
2. Review previous meeting minutes from December and January 
Add: At January’s meeting, John suggested having budget updates at all meeting from here, 
on.  
 
3. Project update 
The pile driving has begun a couple of days earlier than anticipated. Other good news is that 
the hog fuel was found to be clean. 
Erin told the Committee that they had come into an HG steel pile that was pulled out. The 
cost for this will run between $20,000 and $40,000, on top of the $200,000 added to 
accelerate the job. But, this still uses less of the contingency than if the soil had been 
contaminated. The crew is working six-day weeks and they may bring in a 2nd crew. We are 
expecting the sheet piles to be done by the end of February. They are also working later on 
Fridays and Saturdays, however, this is causing a problem for people attending events later in 
the evening. Erin said she would look into changing the days they work later. 
Erin also noted that divers found a hole in the wall where the lake is coming through and they 
are working on a solution to fix the hole. She said that things are going very well and we will 
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be making a decision about buying the bridge by the end of the month. One of the options is 
to purchase the bridge directly though Hurlen, with no mark-up, and have them install it.  
 
After ordering, the bridge should be delivered in 2 months. However, Erin pointed out that 
the abutments need to be done first and they are looking at ways to work around them and the 
water-window. 
Phyllis asked how the progress on the pilings would go. Erin explained that they want to start 
in one place and move around from there. It’s much easier to do it this way than to start in 
many different places and try to connect. There is some float time but, we don’t know how 
much. The piles are going to be driven further into the bearing soil in order to avoid having 
to cut them at the water line thus, saving time. 
John asked the value of the contract and Erin told him she would get him that information. 
 
4. Fundraising Update and (post) Groundbreaking Ceremony 
Kim Bowen told the group that, to date, they have raised $16.1 million of their $17 million 
goal. They expect to make their goal by the end of the month. They are going to have a 
meeting to discuss the groundbreaking event. Food and coffee will be donated by Whole 
Foods and Starbucks and they will have activities for kids after the ceremony. There will also 
be an article in the Seattle Post-Intelligencer and radio and TV coverage. Leonard 
volunteered blown-up illustrations of the proposed History Trail. 
 
As for ideas for the donor recognition wall, they have decided to use the Pump House and the 
west wall will be wood lattice as well as, an entry way into the park. This will make a great 
place for the donor wall. The Committee agreed that they need to plan a cohesive design 
direction for the park. They also agreed on making it a priority to choose a local graphic 
designer for the project. 
Next steps: The Committee will work with Toby on the design. 
 
There will be signs around the park, such as by the waterway and history trail and a botany 
legend that talks about plants in the park that are native to the area. Ken reiterated the need to 
have coherent signage.  
The question of whether or not signage was part of the park budget was raised. Erin said that 
we would have to ask Hargreaves what their recollection was. Ken also pointed out that the 
park is being done in different stages so, there will be different things done at different times. 
The Committee agreed to add the action item, signage plan, to the next agenda and make 
their recommendations at that time. 
 
5. History Trail Update 
The Committee had a meeting and discussed where to consider putting signs for the History 
Trail in conjunction with the existing park plan.  
 
6. Open Agenda items 
 
Betsy wanted to discuss the situation for drop-off and pick-up of school busses and other 
loading and unloading of vehicles. This will likely take place after Phase II. After Phase I, 
the parking lot will still be there and after Phase II, parking will be more of a concern. Need 
to address specific needs for busses using Terry St.  
Betsy also gave an update that Paul Allen gave a grant for $150,000 for kid’s programs. 
 
7. Action items for next meeting 
a). Budget vs. Expenditure 
b). New Committee Chair 
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c). Discuss a signage plan 
 
 
8. Confirm next meeting time:  March 8.   
The Committee decided to change the next meeting date form March 8 to March 15. The 
place and time will remain the same. 
 
9.  Adjourn 
The meeting adjourned at 4:55 p.m. 


